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JASMINE-1:  PEL-182 COOPER BASIN S.A.  
Eagle Bay Resources, as operator, advises that the JV’s fourth wildcat exploration well 
Jasmine-1 drilling with Century Rig-3is currently drilling ahead at 2389m. No shows 
were noted while drilling the Patchawarra Formation which was the primary objective. A 
very poor hydrocarbon show was noted from the top of the Merrimellia formation.  All 
formations will be further evaluated by wireline logs.  Drill stem tests may then be run if 
required to evaluate any log anomalies. 
 
  
The Jasmine prospect is a 29MMBO (P10 - if oil is present) stratigraphic play on the 
underexplored NW edge of the Cooper Basin, targeting the Permian Patchawarra oil sands 
as seen 6 km to the south and downdip in the Darter-1 well, drilled by Santos in 1991. 
 
The status of Jasmine-1 at 06:00 hrs (CST) on Monday 31st  December 2007 was: 
Location:   PEL-182 
Planned Total Depth:  2461 metres (TVD) 
Current depth:   2389 metres (TD) 
Operation:  Drilling ahead. 
 
Next 24 Hour operations: 
Drill to TD.  Wiper trip.  POOH and run wireline logs. 
 
The participants in the PEL-182 joint venture are: 
Eagle Bay Resources NL  37.6%   (operator) 
Audax Resources Ltd   49.9% 
Dome Petroleum Resources Plc   7.5% 
Australian Oil Company Ltd    5.0% 
 
 
BY ORDER OF THE BOARD OF  
EAGLE BAY RESOURCES N.L. 
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Emily #1 Actual

Jasmine-1 - Prognosed

Jasmine-1 Actual

JASMINE-1   PEL-182
Planned depth:  2461m TVRT
Spud date:         19th December 2007 at 18:30
Date:                  31st December 2007 at 06:00      
Depth - TD:         2389m      
Status:                Drilling ahead

Wiper trips.  POOH. Run casing.  Stuck at 876m.  Wait on roads to 
open after rains.  Free casing.  Cement casing with shoe at 894m.  
WOC.Nipple up and test BOP's.  M/U new BHA and RIH.

NOTE:  Time depth curve is 
for planning purposes only and 
must not be used to judge 
performance.

Basement

Westbourne

Murta

Surface
 and Winton

Run wireline logs.  Run 
DST's (if required).  
P&A or C&S

Change bit 
(If required)

Cadna-Owie

Poolowana

Patchawarra

Wimma

Drill 8 1/2" hole with 
PDC bit and motor.

Mackunda

Allaru

Toolebuc

Wallumbilla

Namur

Adori

Birkhead

Hutton

Toolachee
Callamura

Rig Move

DST #1Patchawarra 
(May be run post 
logging)

Drill 12 1/4" hole to 897m 
with re-run tooth bit.

Bit balled up.  POOH, 
unball bit and RIH.

Drill 8 1/2" hole with 
PDC bit and motor.


