



**AOC**



ACN 051 212 429

First Floor, 14 Outram Street, West Perth WA 6005  
PO Box 913 West Perth WA 6872

Telephone: +61 8 9481 3322  
Facsimile: +61 8 9481 3330

---

Date: 19<sup>th</sup> January 2006  
To: Companies Announcements Office, ASX  
Electronic Lodgement:  
Number of pages: 2

---

**ANNOUNCEMENT TO ASX**

**DRILLING RELEASE 9: EMILY#1  
PEL-182, COOPER / EROMANGA BASIN S.A.**

Eagle Bay Resources advises that the Emily-1 oil and gas exploration well has attempted to run wireline logs but could not get below 940m with the logging tools. A wiper trip is being made and the wireline logs will be re-run. Drill stem tests may also be run to evaluate any shows or log anomalies

**The status of Emily-1 at 06:00 hrs (CST) on 19<sup>th</sup> January 2006 was:**

Location: PEL-182  
Planned Total Depth: 2364 metres (TVD)  
Current Depth: 2324 metres – (TD)  
Operation: Wiper trip prior to re-running wireline logs.  
Spudded: 23:00 hrs 7<sup>th</sup> January 2006

**Participants in the Emily-1 well are:**


Eagle Bay Resources (Operator) 37.6%  
Audax Resources Ltd 39.9%  
White Sands Petroleum Ltd 10.0%  
Australian Oil Company No2 P/L 12.5%

**Rig:** Century Rig-18  
**Target Strata:** Hutton SS  
Poolowanna SS  
Tinchoo SS

Yours sincerely

**TONY RECHNER  
DIRECTOR**


DAYS FROM SPUD



**EMILY #1 PEL-182**  
 Planned depth: 2364m TVRT  
 Spud day: 7th Jan 2006 at 23:00hr  
 Date: 19th Jan at 06:00 hrs  
 Depth: 2324m (TD)  
 Operation: Running wiper trip



NOTE: Time depth curve is for planning purposes only and must not be used to judge performance.



— Taragon #2 Actual  
 - - Emily #1 - Prognosed  
 — Emily #1 #1 Actual

